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SECTION SF 30 BLOCK 14 CONTINUATION PAGE  
         
SUMMARY OF CHANGES   
 
 
SECTION A - SOLICITATION/CONTRACT FORM  
         
                The total cost of this contract was increased by $30,446.00 from $6,211,791.64 to $6,242,237.64.  
 
 
SECTION B - SUPPLIES OR SERVICES AND PRICES  
 
        SUBCLIN 1439AB is added as follows:  
                 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
1439AB   Lite  $30,446.00 
 Travel 

COST 

Travel for LCS JOOD, 2 instructors for course beginning 2 June- 25 July 2014. 

FOB: Destination 

PURCHASE REQUEST NUMBER: 1300413214 

 

 

 ESTIMATED COST $30,446.00 

 ACRN AZ 
CIN: 130041321400001 
 

$30,446.00 
 

     
 
 
SECTION E - INSPECTION AND ACCEPTANCE  
         
The following Acceptance/Inspection Schedule was added for SUBCLIN 1439AB: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  Destination  Government  Destination  Government  
  
 
 
SECTION F - DELIVERIES OR PERFORMANCE  
 
The following Delivery Schedule item for SUBCLIN 140303 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-APR-2014 TO 

15-MAY-2014  
N/A  N/A 

FOB:  Destination  
  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-APR-2014 TO 

15-MAY-2014  
N/A  N/A 

FOB:  Destination  
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The following Delivery Schedule item for SUBCLIN 141103 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-APR-2014 TO 

15-MAY-2014  
N/A  N/A 

FOB:  Destination  
  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-APR-2014 TO 

15-MAY-2014  
N/A  N/A 

FOB:  Destination  
  

  
 
 
SECTION G - CONTRACT ADMINISTRATION DATA  
 
Accounting and Appropriation  
 
Summary for the Payment Office  
          
        As a result of this modification, the total funded amount for this document was increased by $30,446.00 from 
$6,037,292.37 to $6,067,738.37.  
         
SUBCLIN 1439AB: 
Funding on SUBCLIN 1439AB is initiated as follows:  
          
        ACRN: AZ  
          
        CIN: 130041321400001  
          
        Acctng Data: 1741804 8B5B 257 24VCS 0 050120 2D 000000  
          
        Increase: $30,446.00  
          
        Total: $30,446.00  
          
        Cost Code: A00002199771  
 
(End of Summary of Changes)  
 




